
   
 
 
    
 
 

City of Wheatland 
  
         111 C Street – Wheatland, California 95692 

        Tel (530) 633-2761 – Fax (530) 633-9102 
 

CITY COUNCIL MEETING   Date: September 22, 2009 

STAFF REPORT              Agenda Item: ______ 
 

Subject: Authorization to Award Main Street Rehab Project 
 
Prepared by:  ______     Approved: ______ 
Dane H. Schilling      Stephen L. Wright 
City Engineer              City Manager  
        
________________________________________________________________ 
 
Recommendation: Authorize the City Manager to enter into a construction 
contract with Teichert Construction Company and to execute change orders up to 
the budget amount for the Main Street Rehabilitation Project - Federal Project No 
ESPL-5048(004). 
 
Discussion:  In December 2008 the City provided a list of potential federal 
“stimulus” projects to the Sacramento Area Council of Governments (SACOG) for 
review which included a project to rehabilitate Main Street between Highway 65 
and Olive Street. In general the project scope includes repairing roadway base 
failures, grinding existing pavement, pavement reinforcing fabric, 1,680-tons of 2-
inch hot mix asphalt (HMA) overlay, raising existing surface utility features to 
grade, new pavement markings, pedestrian ramps, sidewalk, curb & gutter and 
other various items of work. 
 
On February 17, 2009, the President signed ARRA into law and later that spring 
the City was notified that the Main Street Rehabilitation Project would receive 
ARRA funding for the Main Street Project. The ARRA funding designated for the 
project is $512,704 and no local matching funds are required. Staff processed the 
project through the federal environmental and project approval process and on 
May 26, 2009, Council approved the project and authorized staff to bid the project 
upon receipt of federal approval to do so. 
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On August 11, 2009, the Federal Highway Administration issued the City an 
authorization to proceed to advertise for bids and construct the project. 
Advertisements for bids were published on August 16 and August 30, 2009. 
 
In anticipation of the recent low bid prices the bid package included three additive 
alternate packages of work to ensure Wheatland would capture as much of the 
funding for construction as possible. The additive alternates are as follows: 
 

Additive Alternate #1–Cold plane the entire width of Main Street to minimize 
any increase to the high roadway crown. 

Additive Alternate #2–Construct additional curb, gutter, sidewalk and 
pedestrian ramps at various locations. 

Additive Alternate #3–Remove the existing asphalt fire station driveway and 
construct new concrete driveways. 

Bids for the project were opened on September 9th at 2 PM at which time six bids 
were received and read aloud. The bid results were as follows: 
 

Company Base Bid* 
Base Bid  + 3 

Alternates 

 Teichert Construction   $   309,939.50   $   351,751.00  

 James Riolo Paving, Inc.   $   378,000.00   $   443,828.00  

 Knife River Construction   $   382,457.00   $   504,727.00  

 Jason Abel Construction, Inc.   $   394,341.59   $   453,920.49  

 Western Engineering   $   399,976.00   $   458,204.00  

 Desilva Gates Construction   $   413,553.00   $   478,113.00  

   

 Engineer's Estimate   $   441,172.80   $   508,374.87  
 
       * Base Bid was the basis for determination of the low bidder. 
 

 
 
The low bid received was from Teichert Construction in the amount of 
$309,939.50 for the base bid and $41,811.50 for the three additive alternates for 
a total contract amount of $351,751.00. Staff has reviewed Teichert 
Construction’s bid and has determined that, with regard to the requirements set 
forth in the bidding documents, the bid submitted is responsive and that Teichert 
Construction is a responsible bidder. 
 
Bids came in approximately 30% below the engineer’s estimate and therefore 
Staff is recommending that Council award the base project plus all three additive 
alternates. Staff is also recommending that Council authorize the City Manager to 
execute contract change orders for unforeseen conditions during construction 
and additions to the project up to the project budget. The project budget also 
contains allowances for contract administration, construction inspection and 
materials testing. 



 
Alternatives: If it were determined that the bids were not to the City’s 
satisfaction, the City could reject all bids and re-advertise the project.  
 
Fiscal Impact: Construction of the base project and the three additive alternates, 
construction contingency, project administration and materials testing totaling 
$512,704 would be funded entirely through federal funds and it is anticipated that 
no City funds would be expended for the project. 
  
Attachments:  Location Map. 


